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U.S. Department of Commerce 
 

Performance Progress Report  
 

2. Award or Grant Number 08-10-S13008 
 

4.  EIN 840644741 

1. Recipient Name   Colorado Department of Public Safety 6. Report Date:  5/13/2014 (AMENDED) 

3. Street Address 9195 East Mineral Avenue, Suite 200 7.  Reporting Period End Date: 3/31/2014 

5. City, State, Zip Code:  Centennial, CO 80112 
 

8.  Final Report   
□  Yes 
X  No 

9.  Report Frequency 
X  Quarterly 
 

10a. Project/Grant Period 
    Start Date: (07/01/2013) 

10b. End Date: (06/30/2016)  
 

 

11.  List the individual projects in your approved Project Plan 

 Project Type (Capacity 
Building, SCIP Update, 
Outreach, Training etc.) 

Project Deliverable Quantity  
(Number & Indicator 
Description)  

Total Federal 
Funding Amount 

Total Federal Funding Amount expended 
at the end of this reporting period  

Percent of Total Federal Funding 
Amount expended  
 

1 Stakeholder Meetings 3 Meetings / 114 Attendees    

2 Broadband Conferences 2 Conferences / 8 Attendees    

3 Staff Hires 2    

4 Contract Executions 0    

5 Governance Body meetings 3 Meetings / 22 Attendees    

6 Education and Outreach 
Materials 

3    

7 MOU/Legal Committee 
Meetings 

1 Meeting with Colorado 
Attorney General’s Office 

   

8 Phase II Activities N/A    
 

 

11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation 

strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.  

1.) The FirstNet Outreach Manager and FirstNet Public Safety Broadband Manager (referred to as Staff) were hired and began working during this grant period.  Monthly 

FirstNet Colorado Governing Board meetings (22 total attendees across 3 meetings) were held with the Colorado members in person and via web/conference bridge.  The 

SPOC and/or Staff presented at the following meetings in March: Statewide Radio Summit (~75 attendees), Jefferson County Emergency Communications Authority 

(JCECA) (~25 attendees), and Elbert County (14 attendees).  Additionally in March, the SPOC and Staff attended the SLIGP conference in Phoenix, AZ (staff also included 

Colorado Division of Homeland Security and Emergency Management (DHSEM) Grant Manager and OIT Accounting) and the IWCE Conference in Las Vegas, NV.  Internally, 

Staff efforts for the quarter included working on the following: FirstNet Colorado branding, marketing, website, outreach planning, and customer relationship 

management tools.  The FirstNet Colorado Governing Body member was appointed from the Ute Mountain Ute Tribe.  The SPOC was provided at contact at the Attorney 

General's officer to begin reviewing Colorado statute as it relates to the Governor's ability to Opt In/Opt Out and approve use of potential assets.  Some basic FirstNet 

Colorado website work was begun during the quarter, with the bulk of the work being completed during the next quarter. 

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 

Baseline Report must be approved by the Department of Commerce before implementation.  

We do not anticipate any changes for next quarter.  There will be changes made to personnel, website and potentially other lines when the Phase II monies are released and revised 

budget is submitted. 
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11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress.  

We are still waiting for a formal appointment to the FirstNet Colorado Governing Body for the Southern Ute Indian Tribe.  The SPOC is coordinating that with the appropriate contact 

at the Governor's Office. 

11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 

The formal appointment from the Ute Mountain Ute Tribe occurred during this quarter.  A specific outreach effort to the tribe will occur during the next quarter.  Contacts this 

quarter included outreach to all State of Colorado Division of Homeland Security and Emergency Management (DHSEM) Field Reps and Homeland Security Coordinators.  This 

outreach led Staff to connect with various county emergency managers and other representatives who will provide assistance in coordinating outreach events.  Colorado continues 

to participate in the bi-weekly Western States call and met with Texas via webinar to review their outreach materials and get a copy of their outreach strategy. 

12. Personnel  

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed. 

Both positions were hired and filled during this quarter.  The Broadband Coordinator was originally budgeted for a half-time position, but with coast-savings from hiring delays, the 

position has been filled as full – time.  This change was discussed on the last call, and as suggested, the budget will be changed for Phase II.   

12b.  Staffing Table 

Job Title FTE % Project(s) Assigned Change  

Broadband Coordinator 0.5 Provide oversight of all SLIGP project activities Hired 

Outreach Coordinator 1.0 Provide support for SLIGP outreach activities Hired 

Grant Program Manager 0.1 Provide support for grant management and reporting requirements  Continued work  

Grant Analyst 0.1 Provide support for grant management and reporting requirements  Continued work  

Grant Accountant 0.2 Provide support for budget management and reporting requirements Continued work  

Administrative Support 1.0 Provide administrative support for grant management, governance meetings, and 
outreach activities 

Continued work  

                                                                        

   
 

13. Subcontracts (Vendors and/or Subrecipients) 

13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f. 

Name  Subcontract Purpose Type 
(Vendor/Subrec.) 

RFP/RFQ 
Issued 
(Y/N) 

Contract 
Executed 

(Y/N) 

Start 
Date 

End 
Date 

Total Federal 
Funds Allocated 

Total Matching 
Funds Allocated 

Project and % Assigned 
 

TBD Legal assistance with 
MOUs 

Vendor N N 1Q14 TBD $208,800 $52,200 N/A 

TBD Website development Vendor N N 1Q14 TBD $58,000 $14,500 N/A 

TBD Phase II Support Vendor N N TBD TBD $1,074,178 $268,544 N/A 

Add Row Remove Row
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 

 

             

   
 

13b. Describe any challenges encountered with vendors and/or subrecipients.  

See staffing issues listed above. 
 

14. Budget Worksheet 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved. 
 

Project Budget Element (1)  Federal Funds 
Awarded (2)  

Approved Matching 
Funds (3) 

Total Budget 
(4)  

Federal Funds 
Expended (5)  

Approved Matching Funds 
Expended (6)  

Total Funds Expended (7) 

a. Personnel Salaries $504,338 $126,085 $630,423 $0 $0 $0 

b. Personnel Fringe Benefits $126,085 $31,521 $157,606 $0 $0 $0 

c. Travel $304,064 $76,016 $380,080 $0 $0 $0 

d. Equipment $0 $0 $0 $0 $0 $0 

e. Materials/Supplies $91,444 $22,861 $114,305 $0 $0 $0 

f. Subcontracts Total $266,800 $66,700 $333,500 $0 $0 $0 

g. Other (not including 
Phase II funds) 

$134,080 $33,520 $167,600 $0 $9609.40 
 

$9609.40 

    Other – Phase II Funds $1,074,178 $268,544 1,342,722 $0 $0 $0 

h. Total Costs $2,500,989 $625,247 $3,126,236 $0 $9609.40 $9609.40 

i. % of Total 80% 20% 100% 0% 100% 100% 

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 

documents. 

16a. Typed or printed name and title of Authorized Certifying Official 

Ezzie Michaels, Grants Administration Program Manager 

16c. Telephone (area code, number, and extension)   720.852.6607 

16d. Email Address         Ezzie.michaels@state.co.us 

16b. Signature of Authorized Certifying Official  

16e. Date Report Submitted (month, day, year)    5/13/2014 
 

Add Row Remove Row


